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01/20/07 Statement of Ongoing Contracts as of 02/01/07

09District

 $376,890 $1,468,542 $7,416,118

09-INY-395-115.0/129.5

09-INY-5709-/0

09-KER-58-138.7/0

09-MNO-108-/15

Fed Aid

HA22

HA12

HA26

HA22

Pgm Code
IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN KERN COUNTY NEAR BORON AT THE
BORON SAFETY ROADSIDE REST AREA

IN MONO COUNTY NEAR SONORA JUNCTION
AT VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

UPGRADE EXISTING FACILITY

SEWER LINE CONSTRUCTION

REPLACE EXISTING CULVERTS

Type Of Work
SIERRA NEVADA CONSTRUCTION INC

DEN BOER ENGINEERING AND

STEVENS CONSTRUCTION, INC.

CIMARRON, INC.

Contractor

SPARKS NV 89435

PALM SPRINGS CA 92264

LANCASTER, CA 93534

OAKDALE, CA  95361

(775)355-0420

 

 

 

CHRIS TALBOT

HISHAM ALNATOUR

DANIEL DEYO

Resident
Engineer

 

(760) 872-0794

(661) 859-2428

(760) 872-0794

 $5,197,007

 $1,018,977

 $669,000

 $531,134

Bid + CCOs

 $0

 $1,018,053

 $450,489

 $0

Comp To  date

 $0

 $0

 $376,890

 $0

This Month
09/12/06

11/09/05

10/25/06

09/05/06

Awarded

09/21/06

11/22/05

11/06/06

09/15/06

Approved

12/22/06

03/16/07

09/07/07

Est Comp

 0%

 100%

 42%

 0%

%Time

 0%

 100%

 67%

 0%

% Work 

 

COMPLETED

 

SUSPENDED

Message

09-301704

09-311704

09-333704

09-307004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

WPCP

WPCP

P O BOX 50760

4575 E CAMINO PAROCELA

530 WEST AVENUE L

10424 CIMARRON TRAIL

500 S MAIN ST

P.O. BOX 81197

500 SOUTH MAIN STREET

BISHOP CA 93514

Accepted

12/22/06

Location
Storm Water
Plan



09-301704

09-311704

09-333704

09-307004

Contract

09-INY-395-115.0/129.5

09-INY-5709-/0

09-KER-58-138.7/0

09-MNO-108-/15

Cnty Rt Pm

1

1

1

1

Page
Statement of Ongoing Contracts - Index

09

District

 $1,018,977

Work Completed This Period

 Statement of Ongoing Contracts -Summary

09District

 $7,416,118  $1,468,542

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $7,416,118

 Bid + CCO

 $1,468,542

 Work Comp

District Total:

Work completed this Period:  $1,018,977

-SH-


	09

